

**ISO-NE
Tie Benefit, ICR LSR Issues
Timeline 2010**

PSPC Meeting Date	Task	Present To Reliability Committee	Reliability Committee Action	Present To Participants Committee	Participants Committee Action
14-Jan					
11-Feb	<ul style="list-style-type: none"> • Finish studies re: Individual Tie Line Benefits • Finish Studies re: Internal transmission constraints • Inclusion / non-inclusion of Ontario and PJM • Present LIPA Methodology Case 1 for 2010-11, 2011-12, 2012-13 • Present any analysis as to viability or non-viability of LIPA methodology 				
11-Mar	<ul style="list-style-type: none"> • Present As Is, At Criterion, Interim Values • Present Risk Profile for Each (September 3 2009 analysis) 	16-Mar			
22-Apr	<ul style="list-style-type: none"> • Determine maximum tie benefit from an operational perspective 	26-Apr			
13-May	<ul style="list-style-type: none"> • Present Analysis showing how much of excess in neighboring control areas over at criterion 3 years in advance remains in service during actual year of operation 	24-May			
17-Jun					
22-Jul					
19-Aug	<ul style="list-style-type: none"> • Decide future path for dealing with non-committed capacity in New England Zones participating in ISO emergency requests • Present ISO-NE recommendation re: Tie Benefits, LCR, MCL, Individual tie benefits, reliance on regions beyond adjacent 	20-Sep			
9-Sep	<ul style="list-style-type: none"> • Discuss any Participant Alternates to ISO-NE Recommendation 	20-Oct			
28-Oct		17-Nov	Votes	12-Dec	Votes
19-Nov					